

PDF DRAWING REGISTER										
Project Name:	TE KARAKA STOPBANK DESIGN			Project No:	J002965		Client:	GDC		
Prepared by:	Pascal FLAUGERE			Checked by:	Dean FOOTE		Date Created:	20/08/2025		
Drawing ID	Revision	Sheets	Drawing Title	Discipline	Scale	Format	File Path / Location	Date Issued	Issued For	Status
VFG - Eastern Alignment	V06	6	Waipaoa River - Te Karaka Township Eastern Side Stopbank - Long Section	Civil	1:1000	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Eastern Side	02/06/2026	IFC	IFC
XS - CL - Te Karaka Eastern Side	V06	18	Waipaoa River - Te Karaka Township Eastern Side Stopbank - Cross Sections	Civil	1:500	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Eastern Side	05/06/2026	IFC	IFC
VFG - Western Alignment	V09	11	Waipaoa River - Te Karaka Township Western Side Stopbank - Long Section	Civil	1:1000	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Western Side	02/06/2026	IFC	IFC
XS - CL - Te Karaka Western Side	V09	35	Waipaoa River - Te Karaka Township Western Side Stopbank - Cross Sections	Civil	1:500	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Western Side	05/06/2026	IFC	IFC
VFG - Western Alignment Avoidance	V08	2	Waipaoa River - Te Karaka Township Western Side Stopbank - Avoidance - Long Section	Civil	1:1000	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Western Side	08/06/2026	IFC	IFC
XS - CL - Te Karaka Western Avoidance	V08	7	Waipaoa River - Te Karaka Township Western Avoidance Part - Cross Sections	Civil	1:500	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Western Side	05/06/2026	IFC	IFC
VFG - Kanakanaia Road Design	V07	3	Te Karaka Township - Kanakanaia Road - Proposed Design - Long Section	Civil	1:1000	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Kanakanaia Road	20/03/2026	IFC	IFC
XS - CL - Te Karaka Kanakanaia Road Design	V07	6	Waipaoa River - Te Karaka Township Kanakanaia Road - Cross Sections	Civil	1:500	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Kanakanaia Road	08/06/2026	IFC	IFC
VFG - Te Karaka Design - Proposed Tunnel Bund	V06	1	Te Karaka Township - Kanakanaia Road - Proposed Design - Long Section	Civil	1:1000	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Tunnel Bund	03/06/2026	IFC	IFC
XS - CL - Te Karaka Proposed Tunnel Bund	V06	3	Waipaoa River - Te Karaka Township Kanakanaia Road - Cross Sections	Civil	1:500	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets\Tunnel Bund	08/06/2026	IFC	IFC
VFG - Te Karaka Design - Proposed New Drains	V07	6	Waipaoa River - Te Karaka Township Western & Eastern Stopbank - Proposed New Drains	Civil	Varies	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets	03/06/2026	IFC	IFC
VFG - Te Karaka Design - Borrowing Pits	V07	3	Waipaoa River - Te Karaka Township Western & Eastern Stopbank - Proposed Borrowing Pits	Civil	Varies	A3	//2965 - Stopbanks - Te karaka - GDC\10 Deliverables\Te Karaka Design V09 Final - PDF Sets	08/06/2026	IFC	IFC
TOTAL DRAWINGS:		101								

STATUS CODES & LEGEND			
Code	Colour	Full Name	Description
IFC		Issued for Construction	Approved for construction on site
IFR		Issued for Review	Sent to client/consultant for comment
WIP		Work in Progress	Drawing being actively worked on
REV		Under Revision	Being revised following comments
VOID		Void / Superseded	No longer in use; replaced by another drawing
IFT		Issued for Tender	Released to contractors for pricing
IFA		Issued for Approval	Sent for formal sign-off
AFC		Approved for Construction	Formally approved; same as IFC in many practices